Declassified in Part - Sanitized Copy Approved for Release 2012/08/10 : CIA-RDP61-00763A000200100016-5

SECRET

DPD-7187-59

20 October 1959

MEMORANDUM FOR: Special Project Staff, Office of Logistics

SUBJECT: [redacted] Contract Payments through [redacted] 25X1

25X1

1. The enclosed letter to [redacted] explains certain supplemental actions promised and overdue through Air Force channels, the absence of which is estimated to have extended contract completion time by at least six weeks. 25X1

2. Apart from the contract supporting actions referred to above, upon which this office and [redacted] costs and completion schedules, the contractor was also instructed by this office during July and August to defer work on the [redacted] project in order to develop a new [redacted] on a higher priority program. Deferments on [redacted] work in accordance with our instructions placed the contractor [redacted] an additional eight weeks behind schedule. 25X1 25X1 25X1 25X1 25X1

3. The contractor is therefore considered by this office to have performed scheduled work insofar as the contracting agency could permit. The contractor has not requested additional reimbursement for the added time required to completion date but is requesting continuation of the original payment schedule which the contractor does not construe as having been waived when the deferments were imposed. The contractor statements are in accord with all facts known and actions initiated by this office.

JAMES A. CUNNINGHAM, JR.
Acting Chief, DPD

Enclosure - 1
As noted above.

DPD/AS, [redacted] 25X1

Distribution:
Orig & 1-Addressee
1-AC/DPD
1-DPD/MB
2-DPD/AS

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/08/10 : CIA-RDP61-00763A000200100016-5